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SCOTTS HEADo INTEGRATED RECOVERY PROGRAMME
I. THE SITUATION IN SCOTTS HEAD
A. The Community
Scotts Head is a fishing community of two hundred and thirty-five families, 
which lies at the southwestern tip of the island of Dominica. It is noted for
gives Scotts Head a protected cove on the western, leeward side of the spit and 
a rough sea on the southern, windward side. The spit serves as a "line of deraar- 
kation" for the two types of fishing in the village, with individual fishing 
(using fish pots and small nets) occurring in the sheltered waters and communal 
fishing (using large seines) in the windward waters.
Hurricane David's strongest winds passed directly over Scotts Head. Figure 
1 shows the storm track and the project area. A detailed house survey by the 
National Planning Organisation indicates that 75.6% of the houses were severely 
damaged or destroyed. The school, pre-school, post office, and all public con­
veniences were destroyed. Approximately 5,580' of the main water supply lines 
were cut, and the only road connecting Scotts Head to the rest of the island was 
washed out by wave action for approxiamtely 900 yards.
Economic damage to Scotts Head was also severe. Of forty-three fishermen 
interviewed, thirty-six (84%) indicated loss of fishing boats and thirty-seven 
(86%) loss of fish pots and nets. Among the families engaged in agricultural 
activities, more than three-quarters indicated loss of crops.
(The results of the National Planning Organisation Survey on the situation 
in Scotts Head after the hurricane are attached as Appendix C.)
The specific needs of the people of Scotts Head are identified below:
1. Economic Needs:
a. Jobs that can provide immediate cash are needed to pul: money
into the hands of families so they can purchase needed supplies 
and goods.
a protruding spit of land jutting out to sea approximately one mile. This
B. Needs
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b. Credit is needed to finance new boats and replacement of small 
business losses, and to help provide money for repairs or re­
placement of housing.
2. Housing Needs
a. Building materials are needed at a price people can afford.
b. Technical assistance is needed to help people rebuild houses 
that are safer and can better withstand high winds.
c. Credit is needed for people to finance purchases of materials 
that cost more than people have on hand.
3. Infrastructure Needs
The water supply system needs to be repaired. Approximately 
5,580' of 4" main has been destroyed between Soufriere and 
Scotts Head and approximately 500' of distribution lines have 
been damaged and need to be repaired.
The electric power lines have all been destroyed and need to 
be replaced.
The telephone lines have been cut and need to be repaired.
Several feeder roads to agricultural lands above the village 
still remain closed due to debris and need to be reopened.
The public latrines have been damaged by wave action and need 
to be rebuilt. No system of collecting and treating sewage 
existed before the hurricane, and numerous houses need an en­
closed non-polluting in-house system for sanitation.
The main road connecting the village to Roseau must be widened 
and repaired.
4. Agricultural Recovery
a. The lime trees above Scotts Head have been reported to be 90% 
destroyed. An alternative crop will need to be introduced 
until the lime trees are ready to produce again.
b. Seeds, fertilizers and pesticides are all required for replanting.
c. Agricultural credit is needed to acquire replacement seeds, tools, 
etc.
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d. Substitute sources of income are needed until trees or other 
agricultural crops recover.
5. Fishing
a. Boats, nets, fish pots, tackle and motors are needed to replace 
losses in the hurricane.
b. Boat houses are needed to protect the boats of the village 
from future storms.
c. A facility to ice down the village catch is felt to be a long­
term requirement for the village.
6. Small Stores
a. Credit is necessary to enable shopkeepers to replenish their 
stocks.
b. Credit is necessary to enable artisans to purchase tools that 
were lost in the storm.
7. Schools
a. The village school needs to be rebuilt.
b. The village pre-school needs to be rebuilt.
c. Furnishings and equipment for both schools need to be replaced.
8. Personal Belongings
a* Various household goods have been lost and need to be replaced. 
These include beds, lamps, chairs, storage boxes for personal 
belongings, and cooking utensils.
b. Small hand tools have been lost and need to be replaced.
Government Plans
Government plans for Scotts Head include the following activities:
1. Economic Recovery
The only general economic inputs planned for Scotts Head concern the 
creation of temporary jobs. A community fund will be established 
with the proceeds from sales of building materials (see 2-a below) 
which will be used for labor-intensive community projects. It is 
estimated that approximately EC$45,000 will be available or approxi­
mately EC$200 per family.
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2. Housing
a* Building materials: The Government has entered into an agree­
ment with USAID under which the latter will provide 24 sheets 
of galvanised, a supply of wood, and other quantities of basic 
building materials, except cement. These will be made available 
to Scotts Head sometime in mid-January 1980.
The money from sales will be placed in a community fund described 
in //I above.
b. Sites: The Government will acquire approximately 10-15 acres
of land immediately above Scotts Head to enable those who need 
to relocate to do so. Priority will be given to those who are 
now living adjacent to the sea (on the west side of the main 
road) and whose land will be acquired due to the widening of 
the road, and to those who live in the dense southern section 
of the town where overcrowding exists.
3. Infrastructure
a* Water: The Central Water Authority has acquired the necessary
materials to repair the 4" mains connecting the village to the 
intake at Soufriere. At present, the Government does not have 
all the money to pay for repair work. An interim proposal is 
to install a rubber reservoir and supply it by truck until the 
lines can be repaired.
b. The main road has been repaired and will be widened and re­
surfaced, once the families living on the sea side of the road 
have been relocated.
c. There are no plans to reopen or improve feeder roads to the 
agricultural lands above or near Scotts Head.
d. There are no plans to install a sanitary sewer system. Some 
houses have septic tanks, but most empty their wastes into the 
sea. The Ministry of Health has no immediate plans to restore 
the public sanitary facilities damaged by the hurricane.
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4. Agricultural Recovery
There are no specific plans for Scotts Head. Before the hurricane, 
the Ministry of Agriculture proposed a lime tree upgrading project, 
but these plans have been put on hold due to a falling price for 
limes. Government agronomists point out that tree crops are more 
suitable for Scotts Head than other types of crops because of the 
soils and the climate.
Fishing
There are no specific Government plans for Scotts Head in the fishing 
sector. General plans for the fishing industry include a boat-building 
scheme and limited distribution of nets and fish pot materials. The 
boat-building scheme will have two parts. In the first, traditional 
boats will be made at the Carib Reserve; and in the second, a fibre- 
glass boat-building operation will be started in Roseau. In both, 
the boats will be given to a Village Committee to rent the boats to 
fishermen on a lease/purchase arrangement.
Small Stores
There are no Government plans to aid small shopkeepers.
7. Schools
The Government is now seeking funds for reconstruction of schools, 
and materials have been ordered for repairs to those which can be 
repaired. Scotts Head School is considered a total loss and no 
monies are now available for rebuilding.
8. Personal Belongings
There are no Government schemes to help families to replace personal 
belongings. The Red Cross has distributed some relief materials in 
the area and the DCC has a limited amount of hand tools on the way, 
a portion of which will go to Scotts Head.
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II. DESCRIPTION OF PROGRAMME
(
A. Statement of Objectives and Policy
The primary objectives of the Dominica Council of Churches Programme are:
1. To help individuals and families to re-establish their lives 
and to recover from the hardships imposed by the hurricane;
2. To stimulate collective action to resolve individual and 
community needs;
3. To plug gaps left by Government reconstruction programmes;
4. To promote self-reliance and avoid creating dependencies.
It shall be the policy of the DCC Programme:
1. To use project funds in such a way as to maximize the benefits 
accruing to the people in the project area;
2. To plan expenditures in such a way as to accomplish multiple 
objectives;
3. To support the small businesses and other economic enterprises 
within the community;
4. To stimulate the participation of existing financial and credit 
organizations;
5. To give charity and grants only to those who are totally unable 
to participate in a loan or subsidy programme.
B. Concept
The programme model chosen for the reconstruction of Scotts Head is an 
Integrated Recovery Programme. An IRP is similar in concept to an integrated 
rural development programme, a method by which community problems are attacked 
by simultaneous and coordinated efforts on problems in each sector. The 
primary difference lies in the fact that an IRP must address problems caused 
by a disaster, as well as establish a framework for continued community develop­
ment efforts.
The IRP concept is a small-scale derivative of the post-World War II 
Marshall Plan; while on a smaller scale, it utilizes many of the same techniques. 
IRP s stress community initiative and full community participation, a mix of
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methods for attacking the problems, and local self-reliance. The following 
requirements must be met in order for an IRP to be successful:
--  Sufficient funds to enable the programme to work in all the primary
sectors;
--  A specific, identifiable area, limited in size, where expenditures
can serve the majority of the residents and an adequate level of 
goods and services can be offered to all the people;
--  The planning of expenditures so that money enters the community
and passes through various hands before leaving the community;
--  The planning of expenditures so that multiple objectives are ac­
complished with each expenditure;
--  A balanced mix of programmes and financial schemes to stimulate
the economy;
--  The planning of programme activities so that they support existing
community institutions and coping mechanisms.
C. Programme Elements
In order to achieve a fully balanced programme, consideration must be 
given to family needs as well as community needs.
Family needs (such as money for replacing personal belongings, tools, 
boats, small agricultural machinery, etc.) will be met in part by a combination 
of assistance programmes offered by the Government and, to a lesser extent, by 
charity from other sources. The activities of this programme will only focus 
on those spheres of activity not covered by the Government. The programme 
will offer its resources on the basis of integrated community development 
actions.
While the Government will offer a variety of loan and subsidy programmes, 
the DCC approach is different in that these will each be tied to an integrated 
development scheme for the community.
Normally, community needs such as road repairs, etc., are taken care of by 
the Government, but unfortunately the Government does not have enough money to 
provide assistance to all communities. Thus, not all community service needs 
can be fully met at present. Therefore, it is incumbent upon the DCC Programme
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to establish small-scale, labor-intensive community projects which can serve 
not only to provide work (and therefore money), but also to make a contribution 
to the physical reconstruction of the community.
1. Individual and Family Assistance
a. Financial Assistance: It has been determined that both the 
greatest need and the top priority in the affected area is 
cash for families. Due to the loss of income caused by the 
hurricane, little money is currently flowing within the area 
and the economy must be rejuvenated. People must receive 
capital in order to recover from the current crisis. It is 
proposed that money be provided in two ways —  through direct 
financial assistance to families (e.g. subsidies, loans and, 
in some cases, grants) and through indirect financial assis­
tance (the creation of jobs or alternative economic enter­
prises to help people until such time as their normal work 
can be resumed).
(1) Direct Financial Assistance: It is recognized that the 
majority of people do not have prior experience with 
loans and that credit will be difficult; therefore, a 
three-pronged approach will be undertaken:
(a) Subsidies. In order to expand the purchasing power 
of the people, a programme of subsidies of certain 
materials will be instituted. A list of items to be 
subsidized will be developed. Disaster victims will 
be issued vouchers that will entitle them to purchase 
the materials at a discount price. Arrangements will 
be made with the stores where the materials are pur­
chased to turn in the vouchers for reimbursement from 
the relief programme.
(b) Loans. It is proposed that a combination of loan 
formulae be developed to assist people within the 
project area who would qualify. Among these are:
--  A Loan Guarantee. A portion of the funds raised
for the project will be placed aside to guarantee 
loans made by existing loan institutions to people
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who would not normally be eligible. The amount of 
funds pledged to secure loans should be equal to 
the average default rate, plus 5%.
There is a Credit Union in Roseau and others are 
in nearby areas. The Programme will work with 
the Credit Unions to encourage them to provide 
services to non-Credit Union members for the period 
of the disaster recovery and to provide special 
loans for housing, fishing and agriculture.
The DCC will guarantee those loans made to non- 
Credit Union members. (A programme similar to this 
is now proposed by the International Association of 
Credit Unions; if it is approved, the DCC will co­
operate with this programme.)
--  Direct Loans. In some cases, disaster victims will
not be eligible for loans from Credit Unions, other 
credit institutions, or from Government programmes. 
This may be because they do not meet eligibility 
requirements, because there are no financial lending 
institutions within their area, or because the 
amount of the loan would be too small for a credit 
institution to undertake.
In these cases, a revolving loan fund will be esta­
blished through which small, short-term, low-interest 
loans can be made to those who do not have access to 
other loan mechanisms. Money returned during the 
project period will be made available for new loans.
(c) Grants. It is recognized that a number of people will
not be eligible for any type of loan or subsidy programme. 
In this case, a small portion of the total budget will 
be set aside so that the Programme staff can make dis­
cretionary grants of small amounts of money to enable 
the most needy families to purchase goods or services.
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(2) Indirect Financial Assistance: In order to provide much-
needed cash to families immediately, a number of temporary 
jobs will be created. A number of labor-intensive community 
projects have been identified, including:
(a) Repair of water lines;
(b) Repair of feeder roads;
(c) Extension of feeder roads;
(d) Reconstruction of public conveniences;
(e) Reconstruction of schools.
These projects will be phased so that a steady source of 
work is provided throughout the first year of the project.
b. Coordination Services: Because of the wide range of services
available from the DCC, the Government and other sources, the 
DCC will serve as an information and counseling source for the 
village.
2. Small Business Assistance
There are three (3) economic sectors in Scotts Head: fishing, agri­
culture and shopkeeping. Three forms of recovery assistance are 
proposed:
a* Equipment Replacement: The loss of tools and equipment is one
of the major impediments to economic recovery in the area.
While a large number of small tools (e.g. hoes, shovels, ham­
mers, etc.) have been provided by various relief agencies, major 
equipment such as that required for fishing (boats, nets, tackle, 
etc.), for agriculture and for small businesses have not been 
provided.
In order to enable those who need the equipment to obtain it, 
three schemes are proposed:
(1) To guarantee loans as part of the programme mentioned in 
"Financial Assistance" (1-a) previously;
(2) To create an equipment pool whereby tools may be shared 
within a community;
(3) To extend subsidies to farmers, fishermen and small business­
men. The subsidies will use the voucher system described
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in the "Financial Assistance" section previously.
b. Seeds and Fertilizers: In those areas where cultivations were
destroyed, the Ministry of Agriculture will provide seeds and 
fertilizers. The DCC Programme will assist the Government to 
identify those in need of assistance and will make loans and 
subsidies available to provide additional assistance as necessary.
c. Boats: Boats will be purchased by the DCC and sold directly to
the prospective owners on a lease/purchase basis.
3. Community Facilities Assistance
In order to help the community to recover its public facilities as 
quickly as possible, the DCC will assist in restoring or repairing 
a number of community buildings, facilities and services that nor­
mally would be undertaken by the Government. Due to the extent of 
damage nationwide and the lack of resources available immediately, 
while the Government could provide services in the long run, such a 
contribution by the DCC will enable these facilities and services to 
be reinstated quickly and will ease the burden. In every case, how­
ever, the Government will supply the materials and technical super­
vision.
4. Community Organization
At present, there are no formal community groups organized in Scotts 
Head, other than the Village Council and the Relief Committee. Over 
the last two years, there have been efforts to organize a fishing co­
operative, but these efforts have not yet been realized. As part of 
the Programme, the DCC will expand efforts aimed at developing com­
munity organizations in support of relief and reconstruction activities.
5. Sector Plans 
a. Economy:
(1) An immediate infusion of capital is required to enable
people to purchase necessary goods and services needed to 
help the fishing, agricultural and small business sectors 
to get back on their feet. To do this, a number of labor- 
intensive projects paying the people in cash will be insti­
tuted by the DCC.
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(2) In order to be able to fully recover, credit must be 
extended to the people. The DCC will fill this gap by 
establishing a credit-and-loan mechanism in Scotts Head.
b. Housing:
(!) Building Materials: The USAID materials distribution
programme will be adopted for meeting the basic roofing 
and wood requirements. The DCC will provide additional 
subsidized materials according to the following scheme:
The DCC will set up a materials production unit to fabri­
cate cement blocks. The blocks will be purchased from the 
unit and then offered for sale at a subsidized price to 
people in the community. The amount of the subsidy will 
be determined by the extent of damage to a familyTs house 
and the type of wall the family had before the hurricane.
A complete survey has been made by the National Planning 
Organisation and a map showing each house has been color- 
coded. People whose houses are noted in red on the map 
will Be entitled to a 50% subsidy; those in yellow to a 
25% subsidy; and those in green may purchase at the whole­
sale price. All reflow monies will be reinvested in building 
materials production. Technical assistance in setting up 
the block-making operation will be provided by
Persons who purchase materials under the DCC Programme 
must agree to use a minimum of 75% of the safe building 
principles for a hurricane-resistant structure. Advice on 
safe construction will be provided.
People wanting to purchase from the DCC will contact an 
agent in the community who will arrange for delivery 
directly to the site.
(2) Sites: New sites will be provided by the Government to
those whose lands are being acquired for expansion of the 
road right-of-way. This land will be given free. For those
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who wish to relocate from other parts of the village, 
the land will be sold on easy credit terms. The DCC will 
provide small cash grants (up to EC$500) to people who are 
in special categories (e.g. elderly, widowed, etc.) to 
assist, and to encourage, relocation to safer and larger 
sites.
(3) Housing Education: To assist the people in building safer
houses, the DCC will establish a housing education programme. 
There are several carpenters in the village and they will 
be trained in safe construction techniques. Small groups 
(4—5) of families will be organized to help each other 
build and the carpenters will supervise construction.
Their training and initial work with families will be paid 
by the DCC. Thereafter, all their salaries will be paid 
by the families themselves. Technical assistance will be 
provided by INTERTECT and the Mennonite Central Committee.
c. Infrastructure:
(1) Water: The DCC can assist in the reinstallation of the
water system by providing a cash grant to help pay labor 
costs. A grant of EC$8,100 (or US$3,000), which is to pay 
for trenching and installation of lines, has been made to 
enable reconstruction to begin immediately.
(2) Feeder Roads: The DCC will assist by providing equipment
and cash to pay a small team to clear the feeder roads to 
the agricultural lands above Scotts Head. This has been 
given a priority.
(3) Sanitary Facilities: The DCC will make two contributions
to meet this need. First, a cash grant will be made to re­
construct all public conveniences. Materials will be pro­
vided by the Ministry of Health. Second, the DCC will insti­
tute a trial programme of composting toilets. These toilets 
require no water system, are odorless, and can be made from 
materials on the island from designs available from various 
appropriate technology groups. Technical assistance will be 
provided by Appropriate Technology International.
14
d. Agriculture:
Due to the soils and climate, it appears that tree crops are the 
only realistic possibility for Scotts Head farmers. Possible 
tree crops are limes, oranges, avocado, mango, and ruby red 
grapefruit. The Government’s tree crop upgrading programme, 
funded by the British Development Division, will pay all costs 
of replanting and maintenance of the trees. It will pay costs 
of replacing and upgrading the tree production, will provide free 
fertilizers, will pay for pesticides and keeping the orchards 
maintained, but will not pay any income to farmers during the 
3-5 year period that the trees are growing before production.
In order to provide an alternate source of income during the 
period while the trees are being restored, the DCC will assist 
the farmers by organizing a project in the agricultural sector 
that will provide alternative income. The following schemes 
have been proposed, although final selection will depend upon 
the economic viability of the project:
(1) Community poultry-raising scheme;
(2) Community rabbit-raising scheme;
(3) Community pig-raising scheme;
(4) Community goat-raising scheme.
Short-term crops which can be grown between the trees will also 
be investigated; and if suitable crops are found, a programme 
will be formulated to introduce these to the area. This will be 
coordinated with the Ministry of Agriculture and the FAO. Tech­
nical assistance will be provided by Agricultural Ventures, Inc., 
and the FAO Representative in Dominica.
e. Fishing:
(1) Boats: As mentioned earlier, the Government has a scheme
to replace the boats lost on the island, but it will take 
approximately nine (9) months from the time the funds are 
committed to replace all that were lost. To help start the 
scheme, the DCC has agreed to purchase the first boats built 
at the Carib Reserve so that production can commence while 
the Government arranges its own programme. This will give
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the fishermen at Scotts Head the first boats immediately 
and will start the production line for the rest of the island. 
The Government has also requested assistance in trying to 
introduce a new type of fibreglass boat. These are now 
produced in Martinique and Guadeloupe and soon will be made 
here. The DCC will purchase five (5) boats and provide 
them to the village on a lease/purchase scheme comparable 
to the Government’s plan for traditional boats, or on a 
suitable credit scheme devised by the DCC. Because the 
fibreglass boats are more expensive than the traditional 
boats, a subsidy will be provided to equalize the price of 
the new-style boats and the traditional ones.
(The new boats have several advantages: they can take a 
sail; they hold more fish; and they can be used for larger 
fish such as tuna.)
(2) Nets: The Government's plans to provide nets do not include
Scotts Head. The DCC will provide four (4) nets on a lease/ 
purchase basis to fishermen's groups organized by the com­
munity. The provision of one trammel net is also proposed.*
In addition, the DCC will provide the twine necessary to 
make nets, which can be purchased by individuals.
(3) Fish Pots: The Government will provide some material for
making fish pots. The DCC will provide additional assistance 
by offering materials on a subsidized basis.
(4) Fishing Services: In addition to hurricane-related needs,
there are several on-going needs related to fishing which the 
DCC will meet in the Integrated Recovery Plan.
First, there is a need for a facility to store the catch over­
night. This will enable the fishermen to stay out longer, 
increasing both the chances and, hopefully, the size of the 
catch. The facility will include a cold storage plant and an 
ice machine.
*
A trammel net is a larger, more sophisticated net that catches large and small 
fish at the same time at different depths.
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Second, a fueling station is needed to reduce both time and 
fuel wasted by coming to Roseau for gasoline for the out­
board motors. A fuel storage and refueling station will be 
built, with a portion of the tank installation costs provided 
by the fuel supplier.
Third, a boathouse, built on stilts, with davits for raising 
the boats for storage and for maintenance, and with a landing 
ramp, will be constructed. This will help to increase the 
useful life of the boats and to protect them from future 
storms.
The DCC will assist in building three (3) boathouses, one 
of which would be a boathouse complex containing the cold 
storage and ice making facilities, the fuel station, a small 
co-op store serving fishermen by selling tackle and fishing 
equipment, and an office for a fishermen’s association. The 
exact terms for building the complex will be worked out with 
the fishermen’s association.
f. Small Businesses
The DCC will help shopkeepers to recover by providing subsidized 
building materials and credit for reconstruction of stores and 
furnishings. For craftsmen who have lost their equipment, the 
DCC will offer a small loan, not to exceed EC$500.00. No loans 
or other assistance for replenishment of stocks is believed to be 
necessary because a portion of the purchasing by the DCC will be 
directed through the stores.
g. Schools:
The Government has asked the DCC to assist in repair and reconstruc­
tion of the schools in Scotts Head. The Government has agreed to 
provide the materials and construction supervision if the DCC 
will pay the labor from the village.
The Pre-School is operated by the Social Centre. The DCC will 
assist in the reconstruction of this building on a basis to be 
determined with the Social Centre staff.
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The DCC will also assist by providing a grant to purchase books 
and school supplies. To replace furnishings such as desks and 
chairs, materials will be provided to local craftsmen at a sub­
sidized price, and a guaranteed purchase from the craftsmen will 
be arranged by the Ministry of Education.
h. Personal Belongings:
No expenditure in this sector is required, due to the economic 
recovery activities of the Programme.
D. Duration of the Programme
This Programme will have two distinct time phases: the activities phase and 
the financial phase. The activities phase, wherein the specific construction 
and purchasing activities are conducted, will last for twenty-four (24) months. 
The financial phase, which includes the return of cash from subsidized sales 
and repayment of loans, will last five (5) years.
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III. MANAGEMENT PLAN
A. Staffing
A full-time staff of five (5) people will be required to implement the 
Programme: a Coordinator, a Housing & Construction Officer, an Agriculture & 
Fishing Officer, a Loan & Finance Officer, and a Secretary/Bookkeeper. Addi­
tional secretarial and administrative support will be provided by the CADEC 
office in Roseau.
B. Community Participation
It is the policy of the DCC to provide the residents of Scotts Head with 
clear and direct access to decision-making in all stages of the Programme. To 
initiate community participation, an interim Steering Committee was established 
in the village to serve in an advisory capacity until a more formal organization 
is established. Once project activities commence, a more formal committee struc­
ture will be established.
The primary roles of the Community Committee will be to:
1. Involve the community in the development and execution of policies 
and programmes in order to further their own growth and development;
2. Achieve a more accurate determination of needs that the project 
should meet, and the development of policies and programmes responsive 
and relevant to those needs;
3. Develop a firmer commitment on the part of the community to the overall 
Programme.
C. Accountability
It is the policy of the DCC to develop a management structure for the 
Programme which ensures that the Programme is responsive to the needs and wishes 
of the community. In order to achieve this goal, the DCC recognizes that a 
mechanism must be established whereby the project staff and the participating 
agencies share responsibility for decision-making with the community. The 
primary mechanism chosen is a Coordinating Council made up of representatives 
selected by the community, representatives of the DCC, and representatives of the 
Government.
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D. Organizational Chart
The chart illustrated in Figure 2 represents the organization of the project 
in relation to community participation, management and accountability. The roles 
of each body shown in the chart are as follows:
1. CADEC: Overall responsibility for securing funding for the Programme 
and for coordination with the donors.
2* 000* Responsibility for initial planning, budgeting, accounting for
project expenditures, hiring project staff. The DCC has the primary 
fiscal responsibility for the project.
3. Coordinating Council: Responsibility for developing policy, coordina­
tion of project activities, determining that needs are being met.
4. Community Committee: Responsibility for representing the citizens of 
Scotts Head, determining community needs, mobilizing community re­
sources, recommending priorities, ensuring that all residents have 
access to the various schemes of the Programme. It shall also be the 
responsibility of this committee to organize and keep a list of all 
participants in the work projects and to ensure that everyone has 
equal access to the jobs created by the projects.
5. Sector Committees: Responsibility for identifying needs in each 
specific sector, organizing the people in that sector to participate 
in the Programme, ensuring that the needs of the people in that sec­
tor are met and that all have equal access to the schemes offered by 
the Programme in that sector.
6. Agencies Coordinating Committee: Responsibility for coordination among 
the private and government agencies working in the community.
7. Government: As the Government has a number of obligations to the project 
beyond their normal responsibilities, representation will be provided
on both the Coordinating Council and the Agencies Coordinating Commit­
tee. The Government will be represented by either the National Planning 
Organisation or the National Commission for Reconstruction.
FIGURE 2: Project Managemento
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DCC Reconstruc 
Project
:tion Committee 
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Coordinating Council
3 - 5 1 2 - 3
Members Member Members
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-------- SK-------------------
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IV. LAND ACQUISITION AND RELOCATION PLANS
The plans for Scotts Head call for a limited number of families to be 
relocated. Five (5) families will be required to move due to the threat to 
their safety, and others will be given an opportunity to move from an over­
crowded section of town in order to thin out this densely populated, sub­
standard area. Before any relocation activities commence, adequate land will 
be acquired in Scotts Head and prepared for housing development, so that the 
families may remain in the community. The Government has identified various 
tracts of land and has agreed to purchase the land prior to initiating the re­
location activities.
The five families who will be required to move live in five houses situated 
on the western (sea) side of the Scotts Head-Soufriere Road. During the hurri­
cane, the land separating them from the sea was severely eroded by wave action 
and all houses are now directly threatened by the sea. Furthermore, all houses 
were heavily damaged by the hurricane.
After the alternate land is acquired by the Government, these five families 
will be offered the choice of swapping their present land for a site on the new 
lands of a size not less than 500 square feet, or receiving a cash payment from 
the Government for their property. The DCC will offer a cash grant of EC$500 
to assist those who choose the new land in relocating, and will give them a 
priority for receipt of subsidized building materials.
After these five families have received their new land, an additional 15-20 
families who now live in the overcrowded southern portion of the town, south of 
the road passing by the schools, will be given a chance to purchase land in the 
new area. To assist in relocation and to encourage the thinning out of this 
area, the DCC will offer cash grants of EC$500 to those in special need of re­
location assistance (e.g. widows, elderly, etc.).
If any land still remains after these relocations, all other residents of 
Scotts Head will be offered an opportunity to purchase if they so choose.
A portion of the land being acquired will be set aside for a community 
garden. The land acquired for this purpose will be approximately ten percent 
(10%) of the total land acquired by the Government.
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The entire hurricane-affected area of Dominica is much larger than the 
environs of Scotts Head, and the Programme will not be able to provide services 
to all the victims, even in the most affected (southern) part of the island. 
However, the Programme has been planned so that it can be expanded to include 
other communities in the immediate vicinity by using a portion of the funds 
recaptured from the loans and subsidy schemes. The most logical communities 
for expansion are Soufriere and Pointe Michel.
At the present time, there are no concrete plans by other organizations to 
conduct similar programmes in other communities; but the Government has desig­
nated the Scotts Head Programme as a model and is encouraging other agencies 
to form consortiums to do similar projects in nearby designated communities. 
These other programmes could be located in the communities of Berekua, Petite 
Savane, Delices, La Plaine, and Bellvue Chopin. Through their expansion, the 
entire southern region of the island could be tied together in a regional recon­
struction programme (see Figure 3).
V. EXPANSION AND RELATION TO OTHER PROJECTS
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FIGURE 3s Possible IRP Areas
INTERTECT
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VI. BUDGET
The estimated total for the project is EC$1,264,107. A detailed preliminary 
budget is attached.
The budget has been developed according to two principles. The first is
maximization of the available funds. In order for the funds to be used to the
maximum extent possible, it is necessary that funds not be spent on a non- 
recoverable basis. Therefore, funds will not be used for direct aid except in 
limited circumstances. Rather, the funds will be used as "seed” money and to 
stimulate, cash flow from other sources which would not normally be available to 
the disaster victims. In this way the relative buying power of the Programme’s 
money can be maximized, and it is hoped that the amount of cash stimulated and 
directed toward meeting the victims’ needs can be increased.
The second principle guiding the formulation of the budget is diversification
of the economic approach. It is felt that, in order to achieve the desired re­
sult, the problem will have to be tackled with a variety of methods. It is 
impossible to develop one loan or one grant programme, or even one job programme, 
which will best suit the needs of all the different cases within each community.
By mixing grants, subsidies, loans and job programmes, the special require­
ments of each family can be met in one or more ways. Furthermore, if funds are 
left over from one programme, they can easily be diverted into another; and 
should one programme prove unsuitable, it can be dropped from the total package 
without seriously affecting the Programme as a whole.
PRELIMINARY BUDGET: 
SCOTTS HEAD IRPo
DCC INITIAL INVESTMENT 
(EC$) (US$) BASIS
A, SECTORS
1. HOUSING:
a) Materials
1) Cement 27,000 1 0 , 0 0 0 50% Subsidy
2) Block (600 blocks 
per house) - 140,000 
blocks @ US$.45 
per block 170,100 63,000 50% Subsidy
3) Wood 54,000 2 0 , 0 0 0 50% Subsidy
4) Iron Bars 13,500 5,000 50% Subsidy
5) Misc. 5,400 2 , 0 0 0 50% Subsidy
270,000 1 0 0 , 0 0 0
b) Sites - Grants for 
special families: 
20 @ US$500 27,000 1 0 , 0 0 0 Grant
c) Housing Improvement
1 ) Carpenters 
(training and 
first projects)- 
7 men x US$10/day 
x 2 months 8,316 3,080 N/A
2) Promotional 
Materials (4 book­
lets @ US$.50 each 
x 1 , 0 0 0 copies 5,400 2 , 0 0 0 N/A
SECTOR TOTAL 310,716 115,080
INFRASTRUCTURE:
a) Water system repairs 8 , 1 0 0 3,000 Grant
b) Feeder roads
1) Re-opening 
existing roads 1,350 500 Grant
2) Opening or ex­
tending new 
roadway 5,400 2 , 0 0 0 Grant
INITIAL
REFLOW
(US$)
5,000
31,500
10,000
2,500
1,000
50,000
NR
NR
NR
50,000
NR
NR
NR
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DCC INITIAL INVESTMENT REFLOW
(EC$) (US$) BASIS (US$)
c) Public latrines
1) Reconstruction 
and repair of 
public conven­
iences 8 , 1 0 0 3,000 Grant NR
2) Demonstration 
project of com­
posting toilets 8 , 1 0 0 3,000 Grant NR
SECTOR TOTAL 31,050 11,500 NR
AGRI(CULTURE:
a) Poultry project
1) Facilities 
(new houses) 54,000 2 0 , 0 0 0 50% Subsidy 1 0 , 0 0 0
2) Equipment 6,750 2,500 Grant NR
3) Chickens 5,400 2 , 0 0 0 Loan 2 , 0 0 0
b) Community Gardens
1) Land acquisition NC NC Sale or Lease NR
2 ) Seeds and Jiffy 
Pots 5,400 2 , 0 0 0 Gift NR
SECTOR TOTAL 71,550 26,500 1 2 , 0 0 0
FISHING:
a) Boats (traditional 
and fibreglass) 27,000 1 0 , 0 0 0 L/P with Subsidy 5,000
b) Nets
1 ) Seine, Normal (4) 43,200 16,000 L/P with Subsidy 8 , 0 0 0
2) Trammel 43,200 16,000 L/P with Subsidy 8 , 0 0 0
3) Net material 8 , 1 0 0 3,000 Cash Sales 3,000
c) Fish pots (materials) 5,400 2 , 0 0 0 50% Subsidy 1 , 0 0 0
d) Fishing services com­
plex
1 ) Cold storage 
facility or truck 54,000 2 0 , 0 0 0 50% Subsidy 1 0 , 0 0 0
2) Ice maker 5,400 2 , 0 0 0 Lease/Purchase 2 , 0 0 0
3) Fuel storage tank 
& hose (materials) 2,700 1 , 0 0 0 Grant NR
4) Boat house(s) buil 
dings with stores 148,500 55,000 L/P with Subsidy 27,500
337,500 125,000 64,5Q0SECTOR TOTAL
DCC INITIAL 
(EC$)
INVESTMENT
(US$) BASIS
INITIAL
REFLOW
(US$)
5. SMALL BUSINESS ASSISTANCE:
a) Loan fund for 
buildings 14,850 5,500 Loan 5,500
b) Small loans for 
equipment/tools 9,450 3,500 Loan 3,500
SECTOR TOTAL 24,300 9,000 9,000
6 . SCHOOLS:
a) Labor for school 
construction 54,000 2 0 , 0 0 0 Grant NR
b) Reconstruction of 
pre-school 40,500 15,000 Grant NR
c) Grant for books and 
school supplies 6,750 2,500 Grant NR
d) Materials for chairs 
and desks 10,800 4,000 50% Subsidy 2 , 0 0 0
SECTOR TOTAL 112,050 41,500 2 , 0 0 0
B. FAMILY ASSISTANCE
1. Loan Fund 54,000 2 0 , 0 0 0 Loan 2 0 , 0 0 0
2 . Grant Fund 54,000 2 0 , 0 0 0 Grant NR
FAMILY ASSISTANCE TOTAL 108,000 40,000 2 0 , 0 0 0
C. ADMINISTRATIVE COSTS
1 . STAFF:
a) Director (24 months 
@ US$375/month) 24,300 9,000 NR
b) Agricultural & 
Fishing Officer 19,440 7,200 NR
c) Housing & Con­
struction Officer 19,440 7,200 NR
d) Loan Officer 19,440 7,200 NR
e) Secretary/Clerk 16,200 6 , 0 0 0 NR
2. SPECIALISTS & TECHNICAL 
ASSISTANCE:
a) Loan Specialist 2,700 1 , 0 0 0 NR
b) Agricultural
Specialist 1,350 500 NR
X c) Housing & Construction 
Team NC NC Provided by MCC NR
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INITIALDCC INITIAL INVESTMENT REFLOW
(EC$) (US$) BASIS (US$)
d) Fishing Specialist NC NC NR
e) Building Materials 
Production Special­
ist NC NC Funded by ATI NR
f) Alternate Sanitation 
Specialist NC NC Funded by ATI NR
3. OVERHEAD COSTS:
a) Office space NC NC NR
b) Telephone 1,350 500 NR
c) Postage 540 20 0 NR
d) Reproduction costs 5,400 2 , 0 0 0 NR
e) Equipment 2,700 1 , 0 0 0 NR
f) Reference materials 540 20 0 NR
g) Maps and charts 270 10 0 NR
h) Vehicle 17,550 6,500 NR
i) Fuel 5,400 2 , 0 0 0 NR
j) Film and film 
processing 135 50 NR
k) Inter-island travel 2,700 1 , 0 0 0 NR
1) Insurance (for 
vehicle) 2,430 900 NR
4. INTERTECT SERVICES:
a) Initial survey 2,700 1 , 0 0 0 NR
b) Travel and per diems 3,240 1 , 2 0 0 NR
c) Fee 21,600 8 , 0 0 0 NR
ADMINISTRATIVE TOTAL 169,425 62,750 NR
CONTINGENCIES (10% of Sectors
and Family Assistance) 99,516 36,858
TOTAL PROJECT COST 1.264.107 .468.188 157,500
n
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APPENDIX A
Outline for Preparing Job Specifications for Relief Workers
1. Title or Position:
2. Supervisor:
3. Subordinates:
4. Duties:
5. Responsibilities:
6 . Privileges:
7. You should coordinate your work with:
8 . Maintain communications with:
9. Maintain communications by (if applicable, sample report forms will 
be attached):
10. Transportation Arrangements:
11. Fiscal Arrangements:
A. Accounts:
B. Fiscal reports and dates/periods due:
C. Limit on Expenditures:
12. Pay:
A. Salary:
B. Cost of Living Allowance:
C. Bonus:
D. Living Arrangements:
E. Other (medical, insurance, etc.):
13. Other Information:
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APPENDIX B
Initial Tasks for Scotts Head Staff
ADMINISTRATION
1 . Prepare job specifications for each of the staff members. (See Appendix A.)
2 . Hire the staff.
3. Set up budget and accounting procedures.
4. Formalize agreements with the Government.
5. Purchase vehicles.
6 . Set up the office.
7. Establish the committees in the project area.
8 . Establish the Coordinating Council.
HOUSING & CONSTRUCTION
IQ J' Repairs to the Water System:
a. Work out the accounting procedures for the DCC contribution with the 
Central Water Authority.
b. Hire the Housing & Construction Officer and work out the labor arrange­
ments for the work programs.
c. Determine the availability of tools in the community. If tools are 
needed, see if they can be ordered or acquired locally, or attempt to 
have the CWA supply them.
d. Set up and maintain a daily record of people working on the water 
project, showing the time and amount paid.
2 . Block-Making:
a. Work with the National Planning Organisation to finish the overall 
master plan, and especially the map with the color codes for the houses.
b. Determine the number of people who want to purchase blocks.
c. Order the materials for block-making (cement, etc.).
d. Check on the Brother's Brother Foundation commitment to the project 
vis-a-vis the block-making in La Plaine.
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e. Make a formal request to Appropriate Technology International via 
INTERTECT for technical assistance in the materials production units.
f. Check with the USAID Representative to obtain the Sackcrete.
g. Initiate block-making by December 15, 1979.
h. Develop a priority list for people to obtain blocks.
3. Housing Construction:
a. Identify the carpenters to be trained.
b. Set a date for training to commence, and inform INTERTECT about the 
dates for the training.
c. Set up a plan for groups of families to work with each other. It is 
recommended that a list be prepared of each group of 4 - 5 families who 
will be working with each other, so that future problems do not arise.
4. Land Acquisition:
a. Urge the Government to acquire the full 15 acres for housing as quickly 
as possible.
b. Arrange for NPO and chairman of NCR to see the site and show them 
the land we want.
c. Obtain Government commitment for bulldozing the terraces.
d. Develop a relocation list of people who will receive the land free, 
those who will purchase the land, and those who will receive the cash 
grant of $500.
e. Retain a lawyer to make sure that relocatees have proper title to the 
land.
5. The AID Materials Distribution Plan:
a. Find out what requirements are and how we can be of assistance.
b. Try to coordinate deliveries of AID materials when our blocks will be 
ready.
6 . Sanitation Facilities:
a. Work out a plan for reconstruction of public conveniences with Public 
Health and get a contract agreement.
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b. Initiate construction of facilities one week before materials distri­
bution scheme of AID goes into effect, so that people can have a job 
possibility for obtaining cash for purchasing the materials.
c. Order the materials for construction of facilities from the block 
production unit at Scotts Head. Use the Sackcrete obtained from AID 
for building public conveniences.
7. School:
a. Work out a plan and a contract for reconstruction of the school.
b. Start school construction during the housing reconstruction activities 
so that people will be able to obtain cash for purchasing materials.
c. Buy materials for school construction from our own block—making opera­
tions at Scotts Head and La Plaine.
d. Make sure good accounting procedures are established for the work with 
the schools.
8 . Pre-school:
a. Work out an agreement with the Social Centre for reconstruction of the 
pre-school.
b. Time the construction so that it does not overlap with the other con­
struction projects.
c. Buy materials from our own production units.
FISHING
1. Boats:
a. Work out a list of boats and sizes and the priorities for receiving 
them, etc.
b. Work up a contract for pay-back on a monthly basis.
c. Set up a committee to oversee loans and repayment, but make CADEC or 
a credit union the holder of the note, not the committee.
d. Make a plan for checking the boats during construction, and set up a 
plan for delivery.
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2. Nets and Pots:
a. Work up a list of fish pot material needs for individual fishermen 
with the fishermen's committee.
b. Order the material through the Fisheries Division.
c. Work up a plan for distribution and use of the seines and the trammel 
with the committee.
d. Order the nets through the Fisheries Division.
e. Order a quantity of twine for repairing and making additional nets, and 
prepare to sell through the Fishing Sector Committee.
3. Fishermen's Services:
a. Check on the cold storage unit now in Roseau (Fisheries Division has 
the details). If adequate, and the committee concurs, buy it and 
arrange to ship it to Scotts Head. Send the specs and measurements 
to INTERTECT in Dallas.
b.
c.
d.
Start setting up a fishermen's association and dues structure.
INTERTECT will develop plans for the services complex and forward them 
to you.
When the plans arrive, check the concept out with the Community Com­
mittee.
e. Check the fuel supplier (Texaco) on the fuel tank and hose.
f. Determine the specific location for the complex. If land has to be
acquired by the Government, make sure it is included in the land acqui­
sition plan.
4. Boat Demonstration:
a. Arrange for the Fisheries Division to send a team to Guadaloupe to 
try out the fibreglass boats.
b. Arrange to purchase five fibreglass boats, if the fishermen like them, 
for a trial.
c. Work out a subsidy scheme so that the costs of the new boats are approxi 
mately equal to the costs of the traditional boats.
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AGRICULTURE
1. Feeder Roads:
a. Work with the Government to determine the Government's plans in this 
sector.
b. Set up the Agriculture Sector Committee.
c. Determine where the feeder roads should go.
d. Initiate the clearance of existing feeder roads.
e. Follow up with extension of feeder roads to new areas.
2. Crops:
a. Work with the Government on determining plans for replanting the trees
b. L. Rose & Co. has a plan for helping farmers to replant. Work with 
Rose to see if it can be extended to Scotts Head farmers.
c. Determine crop(s) for planting between trees, and order the seeds.
d. If crops require technical assistance, line it up with either the 
Government or Agriculture Ventures, Inc., as soon as possible.
e. Determine the involvement of Agriculture Ventures, Inc., beyond the 
cropping assistance.
3. Community Gardens:
a. Determine the minimum requirements for the gardens in terms of both 
land and soils (both behind houses and on the community plots).
b. Determine crops to be tried; order the seeds and Jiffy Pots.
c. Locate land for community gardens and acquire and terrace or contour 
as necessary.
d. Work out a plan for the division of land for gardens.
e. Work out the price structure for seeds, fertilizers, etc.
FCC:jwp
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APPENDIX C
SCOTTS HEAD SURVEY
POST HURRICANE RECONSTRUCTION AND DEVELOPMENT
PREPARED BY;
TIIE NATIONAL PLANNING ORGANISATION 
OCTOBER 1979.
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COMMUNITY INVENTORY
1.0 Building Use
r )
2 .0
Use No. i
Residential 230 93.1
Residential/Commercial 13 5.3
Institutional 3 1.2
Other 1
247
0.4 
100. ©
Size of Household No. A
100.0Total 235
1 person household 43 18.3
2 person household 27 11.5
5  i t  »» 23 9.8
4 i t  « 21 9.0
5*!- " « 121 51.4
Population by Age Grouping
Age Grouping Population ct-J L
1 - 5  years 97 12.3
6 - 9  " 94 11.9
1C - 15 ” 120 15.3
16 - 21 " 109 13.9
ro ro i c-n VJl 331 42.2
65 + " -J32— 4.4
Total 786 100.0
Land Tanure Household Heads
Owner of house & lot 166
Owner of house; tenant
on land 26
Tenant of house & lot 25
As percentage 
Total Housing Units
68.3
10.6
10.2
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Employment by Household Head No,
Agriculture 19
i? ishing 43
Commerce 11
Government 20
Other
Total 106
Construction Material No.
Concrete 41
Wood/concrete 38
Wood 125
Housing Condition, No.
Totally destroyed 91
Major structural damage Joss of roof including 38
Loss of roof and rafters 55
Slight damage 38
Total 222
No. of persons living with 
triends/family 119
With neighbours 6
Makeshift shelter 53
Total 178
As percentage of total 
No, of buildings
16.5 
15.3
50.6
As percentago of total 
Housing Units
37.4
15.6
22.6
15.6 
91.3
As percentage of total 
Population
15.1
0.7
6.7
22.6
n
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Rehabilitation/Reconstruction by As percentage of total
Household Head Households
Requiring Reconstruction/Repair 
on present site 182 77.4
Reconstruction/Repair on another 
Village site 8 3.4
Rent house in village but won't 
reconstruet/rehabilitate 3 1.2
Willing to move to another 
village if help available 10 4.2
Total 203
.Household Heads willing to move 
if help is provided by tenure
Owned house and lot 10
Owned houses tenant on land 1
Tenant of house and lot 1
Total 12
10.0 0ther_ losses fron hunnricano
Agricultural crops 
Boats
Fish nets: Fish pots
Vehicles
No. of Households as parcentage of
total households
36 15.3
37 15.7
36 15.3
2 0.8
Total 111 47.2
Not covered 45 19.1
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CCC/CADEC
SCOTTS HEAD INTEGRATED RECOVERY PROGRAMME 
QUARTERLY REPORT 
PERIOD ENDING 80-09-30
The past Quarter has been quite eventful. The island went to the polls 
in July returning a new government, with an overwhelming majority. Dominica 
now has its first female Prime Minister, Miss Eugenia Charles.
In August, Hurricane Allen again struck the island. Fortunately 
damage and loss was not as severe as recorded by Hurricane David. However, 
the banana crop ;which was recovering was again destroyed, and some damage done 
to roads, and public buildings.
The week following Hurricane Allen heavy rains caused much damage 
to roads and bridges. The main road to Scotts Head was impassable for three 
days, as a result work; on the project was halted, and staff were forced to travel 
to the village by boat.
The Pre-school was completed and the building formally handed over 
to the Ministry od Education. The building is now being fully utilise^ the 
pre-school section occupying the ground floor, and the senior school occupying 
the top floor. The building is also being used for Church services, and social 
'functions.' '
CONSTRUCTION:
Now that work on the pre-school is completed, the construction 
Officer and his team are able to devote more time to assisting with repairs to 
private homes.
Supplies of concrete blocks, galvanise and lumber, purchased from 
the USAID depot, are being distributed, either as loans, or in the needy cases, 
as grants to individual house owners, and owners of small businesses. Conse­
quently, many homes have already been repaired and three new shops opened.
The acquisition oft land .for the construction of new homes is still 
not finalised,but once this is done construction work should begin.
AGRICULTURE & FISHERIES: ,\
The site for the agricultural programme has been approved by 
government finally, and work has begun, clearing the land* The government sur­
veyor is presently surveying the area and sub-dividing acre plots which will be 
given to individuals. Some forty odd villagers have shown interest in the 
scheme and requested plots. A five-acrea plot will be retained by the project 
for a communal scheme being planned by the Agricultural Officer.
Some of the fishermen lost fish pots and tackle during Hurricane 
Allen. The project has decided to assist them by paying 50% of the cost of 
wire needed to rebuild the pots. Wire can be purchased from the USAID at an 
already subsidised price.
2To date eighteen boats have been distributed, and ten outboard 
engines. Another two used engines were donated by CANSAVE, these two engines 
need some repair work, when repairs are complete they will be sold at a reduced 
price.
1 An additional five engines have been ordered, and will be distri­
buted in the same manner as before.
LOANS/GRANTS:.
From lists prepared by the Village Committee the Loans Officer 
has been making loans or grants in order of priority and needs.
Once a loan or grant is approved by the Reconstruction Committee 
if the requirement is for commodities held by the project, materials are 
supplied and deducted from the amount. The balance is then paid out in cash. 
Where materials are supplied by the USAID depot, they are purchased from this 
outlet.
Already some families have benefitted from loans or grants to the 
sum of $113 326.03. Some three small businessmen have received loans to the 
sum of $ECll:p0O.OO. It is hoped that by the end of the next quarter all loans 
or grants will be completed for construction and repairs.
STAFF:
.. The staff is now operating from Scotts Head. The office is 
located in the home of Mr. Bellot, who has kindly given permission at no cost. 
Our materials are housed in the same building.
A request has been forwarded to the Caribbean Agriculture 
Research and Development Institute to allow Mr. Leo Nicholas to remain and work 
on the project until December 1981. If this request is approved Mr. Nicholas 
will be aske# to assume the duties of Co-ordinator/Agro Officer. The Recon­
struction Committee is well pleased with his performance to date, and is of 
the opinion that Mr. Nicholas is capable of managing the entire project.
Apart from the short period when there was a co-ordinator, the 
project has been managed very successfully by Rev. John Gumbs, Chairman of 
the Reconstruction Committee, with the support of the other staff. It has 
meaht too that the project has been saved the cost of salaries for the 
Co—ordinator and Agro.’Officer. I would wish therefore to record our sincere 
thanks to Rev. Gumbs, Mr. Nicholas and to CARDI for their support.
/3 ..
3PEOPLEST PARTICIPATION;
There is no doubt that the entire village has become involved 
in the work of the project, whether directly or otherwise, and there is the 
distinct feeling among the villagers that for the first time the Churches are 
making a positive effort to improve standards generally,,
Through the Village Committee information is channelled to the 
people so that they are aware of the work being done, and the money being spent.
Several have given their services voluntarily, in addition to those 
being employed in construction.
With funds from USAID the villagers have built a new retaining 
wall, widened and paved the road leading to the pre-school and upper section 
of the village, and plans are being worked on now to build another retaining 
wall on the other side of the village.
All these efforts on the part of the villagers themselves to 
enhance and improve the general appearance of Scotts Head is a clear indication 
that a new sense of pride is filtering through the community.
JOHN MCDONALD 
1980-11-07
*3
RECEIPTS AND PAYMENTS - I.R.P. SCOTTS HEAD
PERIOD 19.9.79 - 12.9.80
RECEIPTS PAYMENTS
PARTICULARS E.C PARTICULARS E
Trinidad Christian Council 5 376.30 Housing 113 326.03
Donation 500.00 Cement 34 248.00
CADEC 184 949.37 Infrastructure 10 270.00
European Econ. Com. 34 248.00 Agriculture 147.90
Barbados Christian Council 17 000.00 Fishing 34 591.00
Mennonites - Refund 5 434.45 Pre-School 12 971.25
Infrastructure 605.02 Family Assistanc -
Scotts Head Fishermen
Loan Repayments Canoe
6 H.P. Engine 2 2 1 0 . 0 0 Admini strat ion 18 830.87
Housing Refund Loans
Repayment 920.00 Overheads 5 5?5 .12
Small Business 80.00 Intertect 4 551.92
Overheads - Refund 4.91 Contingencies 10 737.25
Mr. Haughton - Refund 3 735.50 Small Business 11 0 0 0 . 0 0
Dominica Christian Council 25 000.00 255 262.34
Others 537.20. Bal. Receipts over
payments c/f 25 338.41
280 600.75- 280 600.75
Prepared bys
(Signed) LENNOX F. BEDNEAU 
Loans Officer

